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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNOLOG ES, I NC SI LVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1026 3230 RI VERSI DE AVE, $0 09/13/06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON- 1- 10. 4/0 I'N MONTEREY COUNTY ON ROUTE 1 AT THE WH TAKER CONTRACTCRS, | NC. HENCH, CHARLI E $905, 000 10/11/06 49%
05- 0P7404 W LLOW SPRI NGS MAI NTENANCE STATI ON 2752 CONCRETE COURT 775 ARLI NGTON STREET $601, 175 10/ 31/06 66%
RECONSTRUCT OR REPLACE EMPLOYEE $0 11/30/07 0
HOUSI NG PASO ROBLES, CA 93446 (805) 927-4559
HVB
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 88%
05-0P2204 ROADVWAY; PM22. 5/ 23. 0 & 27. 0- ROADVWAY P. O BOX 556 775 ARLI NGTON STREET $810, 281 04/ 04/ 06 929
DROPPED SEVERALI NCHES; REESTABLI SH $0 04/18/07 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660 _—
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLI E $5, 447,881 09/19/06 57%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 775 ARLI NGTON STREET $4,612,615 10/ 04/ 06 849%
STP- - ( )P FROM 1.3 KM TO 1.6 KM NORTH OF $620, 056 10/ 27/ 08 0
P00-1 52- (E) LI MEKI LN CREEK BRI DGE OAKLAND CA 94604 (805) 927- 4559
--0) CONSTRUCT RETAI NI NG WALL (510) 636- 2100
HA42 SWPPP
05-MON-1-74.9/80.8 I N MONTEREY COUNTY IN AND NEAR ~ JS BRAR COWPANY ~ WLSON, JENNIFER $931,683 04/23/04 0%
05-4757V4 MONTEREY AT VARI QUS LOCATI ONS 2779 BULLARD AVE 150 WESTRI DGE DR, STE $845,980 05/06/04 0%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON 140 $2,669 03/11/08 0
PO-01 5-(0E) CLOVI S, CA 93611-3414 MONTEREY, CA 93940- 5279
--() (831) 761-7615 PLANT EST
HB1 WPCP SATI S
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH, | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY RD 150 WESTRI DGE SR, STE $168, 036 06/ 14/ 05 0%
REPLACEMENT PLANTI NG 140 $3,128 12/ 24/08 0
APTGCS, CA 95003 MONTEREY, CA 93940
(831) 761-7615 PLANT EST

HA22 WPCP SATI S
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05- MON- 146-/0 I N MONTEREY COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF $398,585 11/01/06 100%
05- 0MP904 LOCATI ONS 3529 E. WOOD STREET $397,562 11/21/06 100%
SEAL BRI DGE DECKS $0 06/12/07 0
PHOENI X, AZ 85040- 1834 (831) 663-8902 06/ 13/ 07
COVPLETED
HWVB WPCP
05- MON- 183-7.0/ 8.6 I'N MONTEREY COUNTY I N CASTROVI LLE PAVEX CONSTRUCTI ON DI VI SI ON BERTHA ROVAN $423, 077 03/23/07 76%
05-0L9004 FROM 1.0 KM SOUTH OF ESPI NOSA ROAD TO120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $390, 749 04/12/07 87%
BLACKI E ROAD $354, 820 06/ 26/ 07 0
ASPHALT CONCRETE OVERLAY SAN JOSE, CA 95136 (831) 663-8908
HVLA WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG TYLER $7, 423,020 08/29/06 85%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $4, 049,953 09/ 08/ 06 5490
SEPARATI ON AND FROM MONTEREY STREET $685, 298 08/ 01/ 07 0
TO 0.2 KM NORTH OF MARKET Cl RCLE WATSONVI LLE, CA (831) 375-5920
REHABI LI TATE PAVEMENT
HA22 SWPPP
05- MON- 198-11. 0/ 13. 7 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON L. $1, 135,888 10/ 18/06 74%
05- 0P1004 VARI QUS LOCATI ONS P. 0. BOX 50085 3230 RI VERSI DE AVE. $1, 080,187 10/ 27/ 06 99%
ASPHALT CONCRETE OVERLAY SU TE 130 $273,470 07/03/07 °
WATSONVI LLE, CA 95077-5085
(805) 226-9217 SUSPENDED
HVLA WPCP
05- MON-198-21.1/21.5 I'N MONTEREY COUNTY NEAR FRESNO AT 4.2 VI KI NG CONSTRUCTI ON COVPANY HOPKI' NS, RAMON L. $1,585,978 09/01/06 0%
05- 0N4504 KM WEST OF FRESNO COUNTY LI NE P. O BOX 1508 3230 RI VERSI DE AVE, $1, 601,672 09/20/06 0%
REPAI R FAI LED EMBANKMENT #130 $12,836 11/07/07 0
RANCHO CORDOVA, CA 95741
(805) 226-9217 PLANT EST
HA23 WPCP SATI S
05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG TYLER $385, 000 04/19/06 100%
05- 0P5404 GARDENS DR. PO BOX 2317 1529 H GHWAY 68 $313,405 04/21/06 81%
REPAI R CULVERT AND SI NK HOLES $0 12/01/06 0

201 130

MONTEREY, CA 93942

(831) 375-1261
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05- SB-1-49. 2/50. 5 I N SANTA BARBARA COUNTY I N AND NEAR CALI FORNI A PAVEMENT LEW M CHAEL $192, 778 03/06/07 0%
05- 0P0604 GUADALUPE FROM JUNCTI ON ROUTE 1 AND 9390 ELDER CREEK ROAD 2053 PREI SKER LANE, $0 04/06/07 0%
166 SEPARATI ON TO SANTA MARI A RI VER SU TE E $0 0
BRI DGE SACRAMENTO CA 958299326
SEAL COAT (916) 381- 8033 (805) 348-3105 SUSPENDED
WPCP
05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COVPANY | NC CURTI S JOHNSON, R E. $2, 261,654 11/09/05 0%
05- 314304 SUMMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N MLPAS ST., STE $2, 255,586 11/18/05 0%
ACNH- QLO1- (089) E GARRAPATA CREEK TO PADARO LANE H $2,659 10/ 11/ 07 0
--() OVERCRGSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459 PLANT EST
HB311 SWPPP SATI S
05- SB-101-8.1/8.9 I'N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4, 958,854 12/15/05 0%
05- 448104 SUMMVERLAND FROM 0.2 KM WEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $4,769,421 12/28/05 0%
AVENUE UNDERCROSSI NG TO 0. 2 KM EAST H $2,856 11/20/08 0
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459 PLANT EST
HB4N SWPPP SATI S
HB4N
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3,410,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423,802 04/18/05 100%
BARRI ER CAMBRI A, CA 93428 $0 03/09/07 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05- SB-101-23.7/24.8 I' N SANTA BARBARA COUNTY AT AND NEAR MODERN ALLOYS, | NC. JOHNSON, CURTI S $361, 141 03/20/07 96%
05- 0K6104 GCLETA FROM LOS CARNERCS ROAD 11172 WESTERN AVENUE 22 N. MLPAS., SUTE $306, 600 04/ 05/ 07 85%
OVERCROSSI NG TO GLEN ANNI E ROAD H $231, 740 06/ 22/ 07 0
OVERCRGSSI NG STANTON, CA 90680
METAL BEAM GUARD RAI L (805) 884-9459
HB1 WPCP
05- SB- 101- 27. 8/ 46. 6 I' N SANTA BARBARA AND SAN LU S OBl SPO SURFACE PREPARATI ON LEW M KE $352,366 03/01/07 100%
05-0N6704 COUNTI ES AT VARI QUS LOCATI ONS 81 TEXACO ROAD 2053 PREI SKER LANE, $319, 141 03/ 22/ 07 100%
RUMBLE STRI PS SU TE E $0 06/05/07 0
MECHANI CSBURG PA 17050 06/ 06/ 07
(717) 697- 1450 (805) 348-3105 COVPLETED

HB1 WPCP
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05- SB-101-84.1/90.9 I N SANTA BARBARA COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $29, 564,395 06/ 22/ 06 37%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PRElI SKER LANE, $10, 922,772 07/ 06/ 06 37%
ACNH QL01- (028) E SANTA MARI A UNDERCRGSSI NG TO 0.4 KM SU TE E $811,389 11/25/08 0
--() NORTH OF NORTH SANTA MARI SAN RAMON CA 94583
W DEN FREEWAY (925) 552- 8250 (805) 348-3533
HE13 SWPPP
05- SB-135-13.7/17.8 I'N SANTA BARBARA COUNTY | N SANTA VALLEY SLURRY SEAL COMPANY LEW M KE $1, 154,497 05/03/07 0%
05- 0P0504 MARI A AT VARI OQUS LOCATI ONS P O BOX 981330 2053 PREI SKER LANE, $0 06/07/07 0%
RESURFACE ROADWAY SUI TE E $0 0
WEST SACRAMENTO CA 95798
(916) 373- 1500 (805) 348-3105
HMVL WPCP
05-SB-150-1.0/1.1 I'N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/14/06 0%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP.O. BOX 77038 22 N MLPAS ST., STE $113,203 12/04/06 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND G $2,926 03/02/10 0
101 SEPARATI ON CORONA, CA 92877
PLANTI NG AND | RRI GATI ON (805) 884-9459 PLANT EST
HA25 SWPPP SATI S
05- SB-154-.5/0 I'N SANTA BARBARA COUNTY ABOUT 3.2 KM GRANI TE CONSTRUCTI ON COMPANY $374, 712 05/ 29/ 07 0%
05- 0C3204 WEST OF LOS OLIVOS AT 1.4 KM EAST OF P O BOX 50085 $0 06/14/07 0%
THE ROUTE 154 AND 101 SEPARATI ON $0 0
SLOPE STABI LI ZATI ON WATSONVI LLE CA 950775085
(831) 724- 1011
HA42 WPCP
05- SB- 166-3.5/3.9 I'N SANTA BARBARA COUNTY NEAR SANTA LEE W LSON ELECTRI C COVPANY LEW M KE $300, 034 02/ 14/07 44%
05- 0MB704 MARI A FROM 0. 3 KM WEST OF BONI TA P O BOX 250 2053 PREI SKER LANE, $154, 059 03/06/07 50%
SCHOOL ROAD TO 0.3 KM EAST OF BONI TA SU TE E $152, 184 07/ 24/ 07 0
SCHOOL RQAD ARROYO GRANDE CA 93421
TRAFFI C SI GNAL AND GUARDRAI L (805) 489- 4216 (805) 348-3105
HB1 WPCP
05- SB- 166- 25. 5/ 28. 2 I' N SANTA BARBARA AND SAN LU S OBl SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1, 357,007 05/18/07 0%
05- 0P0404 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 50085 2053 PREI SKER LANE, $0 06/01/07 0%
SEAL COAT SUTE E $0 0
WATSONVI LLE CA 95077
(831) 724- 1011 (805) 348-3105

HB1 WPCP
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05-SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC MORTENSEN, M CHAEL $620, 894 07/18/06 9%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N MLPAS ST. STE H $6, 145 08/ 01/ 06 1%
ACST-4111- (004) E CANYON ROAD $0 07/24/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
--() (805) 543- 1706 SUSPENDED
HA23 WPCP
05- SBT- 156-9.0/0 I'N SAN BENI TO COUNTY NEAR HOLLI STER WLLI AM P. YOUNG MEYER, ANN $464, 615 04/10/07 7%
05-0J3004 AT SAN BENI TO RI VER BRI DGE 1777 NEPTUNE DRI VE 3075 EXECUTI VE DRI VE $66, 236 05/ 03/ 07 149%
SEI SM C RETROFI T AND DECK SEAL $66,236 01/24/08 0
SAN LEANDRO, CA 94577 (510) 812-6328
HA21 SWPPP
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05- SCR- 1- 15. 8/ 17. I'N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $45, 833,767 03/10/06 46%
05-129104 SANTA CRUZ AT VARI OQUS LOCATI ONS 120 GRANI TE ROCKVWAY 140 DUBO S STREET, $24, 067,064 03/24/06 5204
ACNH X087- (028) E WDEN TO 6 LANES SU TE E $1, 909,302 10/ 02/ 08 °
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05- SCR-1-25. 7/ 29 I'N SANTA CRUZ COUNTY AT DAVENPORT PAVEX CONSTRUCTI ON DI VI SI ON $950, 385 05/16/07 0%
05- ON9204 FROM LAGUNA ROAD SOUTH TO 0.43 KM 120 GRANI TE ROCK WAY $0 05/30/07 0%
NORTH OF OCEAN AVENUE $0 °
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136
(408) 574- 1400
HMLA WPCP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY | N BEN LOMOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUI TE $1, 518,831 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,305 02/14/08 °
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
-0 (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
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05- SCR-9-14.5/20.5 I' N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON' COVPANY $988, 988 04/ 24/ 07 0%
05- 0M2104 CREEK FROM 1.4 KM NORTH OF SAN P O BOX 50085 $0 05/11/07 0%
LORENZO RI VER BRI DGE TO 0.5 KM SOUTH $0 0
OF NORTH JUNCTI ON ROUTE 236 WATSONVI LLE CA 95077
SEAL COAT (831) 724- 1011
HML WPCP
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS CGRANI TE CONSTRUCTI ON W LSON, JENNI FER $4, 057,751 03/16/06 0%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL PO BOX 720 150 WESTRI DGE DR, STE $3, 955,656 03/27/06 0%
ROAD TO 0.4 KM NORTH OF LAUREL ROAD 140 $94,171 06/02/08 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077
(831) 761-7615 PLANT EST
HB1 SWPPP SATI S
05- SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON W LSON, JENNI FER $7,971,336 09/29/06 62%
05-491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 720 150 WESTRI DGE DR, STE $7,348,703 10/11/06 88%
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH 140 $2,598,434 09/17/07 0
P1-52 0- (9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077
-0 (831) 761-7615
HA22 SWPPP
05-SLO-1-20.4/21.5 N SAN LU S OBI SPO COUNTY AT VARI OUSPACI FIC RESTORATION GROUP, INCRICHARDS, TIM  $568,830 09/25/06  39%
05-0L1104 LOCATI ONS P. O BOX 77038 4485 VACHELL LANE $443,108 10/ 10/ 06 78%
ACST- P079- (034) E PLANTI NG AND | RRI GATI ON $12,796 04/ 04/ 08 °
PO- 79 0- (4E) CORONA, CA 92877 (805) 542-4765
--()
TEA5 WPCP
05-SLO 1-67.4/69. 4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLI E $1,537,399 11/09/05 0%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1, 414,540 12/02/05 0%
ACST- P001- (517) E W DEN EXI STI NG HI GHWAY CAVBRI A, CA 93428 $16,979 07/12/07 0
PO-01 5-(7E) JAVESTOMWN CA 95327 (805) 927-4559
-0 (209) 984- 4800 PLANT EST
HB1 SWPPP SATI S
05-SLO-41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N GRANI TE CONSTRUCTI ON COVPANY SILVA, RICK $872,079 07/10/ 06 61%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.O BOX 790 3230 RI VERSI DE AVE. $863, 651 07/ 18/ 06 98%
CONSTRUCT TURNQUTS #130 $288 01/11/08 °

TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
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05-SLO 41-49.7/50. 4 I'N SAN LU S OBl SPO COUNTY NEAR PAPI CH CONSTRUCTI ON CO., I NC. ERI C KARLSON $3,332,758 03/16/07 0%
05- 452604 KETTLEMAN CI TY AT VARI QUS LOCATIONS P.O BOX 2210 8530 W ROOSEVELT $0 04/12/07 0%
EXTEND TRUCK PASSI NG LANES AVENUE $0 0
Pl SMO BEACH, CA 93448
(559) 386-4971
HB4N SWPPP
HB4N
05-SLO-46-.1/7.8 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT, | NC. SILVA, RICK $3,608,285 10/ 05/06 100%
05- 0N6404 CAMBRI A AT VARI QUS LOCATI ONS P. O BOX 1280 3230 RI VERSI DE AVE, $2, 788,446 10/ 19/ 06 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY #130 $0 06/01/07 0
SANTA MARI A, CA 93450 06/ 01/ 07
(805) 226-8279 COWPLETED
HML WPCP
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,772,034 02/27/06 78%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $3, 830,885 03/14/06 100%
ROUTE 1 $0 07/03/07 0
CONSTRUCT EARTH BUTRESS EMBANKMENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858
HA42 SWPPP
05-SLO-46-7.8/15.1 I'N SAN LU S OBI SPO COUNTY NEAR PASO UNI ON CONSTRUCTI ON | NC. SILVA, RICK $3,047,210 10/10/06 94%
05- 0N8104 ROBLES FROM 6.0 KM WEST OF SANTA ROSAP.O BOX 1280 3230 RI VERSI DE AVE, $2, 752,819 10/ 20/ 06 97%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK #130 $2,018,395 06/22/07 0
39-50 0-(4EA)C CREEK ROAD SANTA MARI A, CA 93450
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 226-8279
HA23 WPCP
05-SLO 101-12.5/14.7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 100%
05- 0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 166, 066 06/ 10/ 04 100%
ACNH QL01- (031)E STREET UNDERCRCSSI NG TO 0.1 KM NORTH SAN LU'S 0BI SPO CA 93401 -$98,533 06/ 20/ 07 0
--() OF OAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765 06/ 21/ 07
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO- 101-20. 0/ 21 I'N SAN LU S OBI SPO COUNTY AT SHELL ARTHURS CONTRACTI NG I NC LEW M KE $398,348 11/17/06 100%
05-0L7704 BEACH FROM 0.3 KM NORTH OF SHELL P O BOX 2650 2053 PREI SKER, SUI TE $350, 363 12/19/06 87%
BEACH ROAD UNDERCRGOSSI NG TO 0.3 KM E $43,297 06/ 01/ 07 0
SQUTH OF AVI LA ROAD UNDERCR ATASCADERO CA 93423
I NSTALL METAL BEAM GUARD RAI L (805) 461- 0140 (805) 550-4689

HB1 SWPPP
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05-SLO 101-28.1/28.7 I'N SAN LU S OBI SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY ROSS MCGOWAN $339, 727 06/ 16/ 06 88%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 1559 EL CAM NO REAL $342,170 06/ 23/06 95%
SEPARATI ON TO BROAD STREET $30, 686 07/23/07 0
STEEL POST METAL BEAM GUARD RAI L WLSONVILLE OR 97070 (805) 549-3560
HB1 WPCP
05-SLO 101-55.7/0 I'N SAN LU S OBI SPO COUNTY I N PASO CERTI FI ED COATI NGS COVPANY SILVA, R CK $1, 250, 000 12/19/06 45%
05- O0N0904 ROBLES AT SOUTH PASO ROBLES OVERHEAD 1045 DETRO T AVE. 3230 RI VERSI DE AVE. $482,185 01/17/07 30%
BRI DGE REHABI LI TATI ON #130 $268, 549 09/ 25/ 07 0
CONCORD, CA
(805) 226-8279
HA21 WPCP
05-SLO 101-56.0/59.1 I'N SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2,373,001 03/14/06 0%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $1, 899,490 03/30/06 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $7,500 04/26/10 0
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
H GHVWAY PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
05-SLO- 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $619, 874 09/ 27/ 05 0%
05- 0C8704 LOCATI ONS 10556 COwBI E ROAD 3230 RI VERSI DE AVE. $584, 047 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSAGE SI GNS #130 $972 11/27/ 07 °
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226- 8279 PLANT EST
HB4N WPCP SATI S
05-SLO 227-13.4/13.7 I'N SAN LU S OBl SPO COUNTY I N SAN SQUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $982, 837 10/ 24/ 05 0%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $967,565 11/08/05 0%
BEEBEE STREET TO H GUERA STREET AND SAN LU S OBI SPO CA 93403- SAN LU S OBI SPO CA 93401 $5,101 10/ 22/ 07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON PLANT EST
HB4N WPCP SATI S
Totals: Authorized Final Amt: $151, 618, 421 Completed to Date: $91, 984,168  Work ThisMonth: $10, 131, 509




Cnty Rt Pm

05- MON-1-9.3/9.3
05- MON-1-10.4/0

05- MON-1-21. 6/ 31. 4
05- MON- 1-74. 9/ 80. 8
05- MON-1-21.9/22.1
05- MON- 68-19. 8/ 21.6
05- MON- 146-/0

05- MON-183-7.0/8.6
05- MON-183-/2.1

05- MON-198-11.0/13.7
05- MON-198-21.1/21.5
05- MON-218-1.5/1.5
05- SB-1-49. 2/50.5
05- SB-101-14.1/0
05- SB-101-23.7/24.8
05- SB- 101-27.8/46.6
05- SB- 101-84.1/90.9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05- SB-135-13.7/17.8
05-SB-150-1.0/1.1
05- SB-154-.5/0

Statement of Ongoing Contracts - Index

Contract

05- ON7604
05- 0P7404
05- 0P2204
05-4757V4
05- 0C5404
05- 491514
05- OMP904
05- 0L9004
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 0P0604
05- OM7204
05- 0K6104
05- ON6704
05- 446014
05- 314304
05- 448104
05- 0P0504
05- 282814
05- 0C3204
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05- SB- 166-3.5/3.9
05- SB- 166- 25. 5/ 28. 2
05- SB-192-13.7/0

05- SBT- 156-9. 0/ 0
05-SCR-1-7.7/7.7

05- SCR-1-15.8/17.6
05- SCR- 1-25. 7/ 29
05-SCR-9-9.4/9.7

05- SCR-9-14.5/20.5
05-SCR-17-9.4/9.6
05- SCR-152-.3/1.9
05-SLO-1-20.4/21.5
05-SLO 1-67.4/69. 4
05-SLO-41-10.8/11.9
05-SLO-41-49.7/50. 4
05-SLO-46-7.8/15.1
05-SLO-46-.1/7.8
05-SLO-46-.7/1
05-SLO-101-12.5/14.7
05-SLO-101-28.1/28.7
05-SLO-101-55.7/0
05-SLO- 101-56.0/59. 1

Statement of Ongoing Contracts - Index

Contract

05- OMB704
05- 0P0404
05- OMB704
05- 033004
05- 0P5504
05- 129104
05- ON9204
05- 465604
05- OM2104
05- 04104
05- 491804
05-0L1104
05- 420744
05- 345304
05- 452604
05- ON8104
05- ON6404
05- 468604
05- 0C1004
05- OMD204
05- ON0904
05- 0C1104
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District
Federal Aid
- E-
-S-
- SH

District Total:

Cnty Rt Pm Contract Page
05- SLO 101-58.3/0 05- 0C8704 8
05- SLO 101-20. 0/ 21 05-0L7704 8
05-SLO 227-13.4/13. 7 05- 494104 8

05

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $78, 972, 149
FEDERAL Al D ( SECONDARY) $21, 641, 956
STATE H GHMAY $51, 004, 316

$151, 618, 421

Work Comp
$38, 411, 487
$18, 942, 739
$34, 629, 942
$91, 984, 168

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $4, 359, 236
$4, 359, 236

Work completed this Period:



	05

